
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/05/2014

Contract Location: Time Allowed:

SR 32 OVER THE FLINT RIVER A

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/16/2013

08/30/2013

09/23/2013

09/27/2013

10/07/2013

00/00/0000

00/00/0000

795 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 15.97

127 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,878,214.89

$9,682,840.00

$9,118,064.35

7.70%

Counties:

Lee Worth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

432092-      $9,878,214.88 $9,682,839.99 $9,118,064.34 7.70% $237,476.85

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/05/2014

Project Number: 432092-      SR 32 - BRIDGE RECONSTRUCTION

 

BRST0-0031-01(042)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $608,120.44 $418,138.95 $189,981.49

Non-Participating $152,030.10 $104,534.74 $47,495.36

Total Earnings $760,150.54 $522,673.69 $237,476.85

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $760,150.54 $522,673.69 $237,476.85

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $760,150.54 $522,673.69

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $237,476.85

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/05/2014

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .284

 12000.000 .019

BRST0-0031-01(042)

 

.303 $228.00 $3,636.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .274

 1250000.000 .155

BRST0-0031-01(042)

 

.429 $193,750.00 $536,250.00

0080 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  1,500.000 .000

 11.500 704.667

 

 

704.667 $8,103.67 $8,103.67

0140 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  70.000 .000

 30.840 70.000

 

 

70.000 $2,158.80 $2,158.80

0185 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  2.000 .000

 351.960 2.000

 

 

2.000 $703.92 $703.92

Category Amount: $204,944.39 $550,852.39

Category Number: 0020 EROSION CONTROL

0230 700-8000     FERTILIZER MIXED GRADE TN  15.000 1.160

 871.100 .260

 

 

1.420 $226.49 $1,236.96

0250 163-0232     TEMPORARY GRASSING AC  10.000 6.879

 912.400 1.304

 

 

8.183 $1,189.77 $7,466.17

0255 163-0240     MULCH TN  275.000 33.765

 60.740 6.556

 

 

40.321 $398.21 $2,449.10



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/05/2014

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0260 163-0300     CONSTRUCTION EXIT EA  6.000 1.500

 1722.750 .750

 

 

2.250 $1,292.06 $3,876.19

0270 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,500.000 60.000

 20.110 142.500

 

 

202.500 $2,865.68 $4,072.28

0275 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  8,200.000 100.875

 1.210 88.125

 

 

189.000 $106.63 $228.69

0285 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  17.000 .000

 759.320 3.000

 

 

3.000 $2,277.96 $2,277.96

0315 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  6.000 2.000

 425.220 3.000

 

 

5.000 $1,275.66 $2,126.10

0365 167-1500     WATER QUALITY INSPECTIONS MO  25.000 3.000

 1200.000 1.000

 

 

4.000 $1,200.00 $4,800.00

Category Amount: $10,832.46 $28,533.45

Category Number: 0040 BRIDGES

0905 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  6,355.000 .000

 35.000 560.000

 

 

560.000 $19,600.00 $19,600.00

0975 520-0573     H-PILE POINTS, HP 14 X 73 EA  28.000 .000

 150.000 14.000

 

 

14.000 $2,100.00 $2,100.00

Category Amount: $21,700.00 $21,700.00

Project Total Amount: $237,476.85 $760,150.54
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